

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	4 JULY 2026
Team ID	
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Collect the Credit Card dataset and prepare it for analysis.	3	High	Prabha Supriya
Sprint-1	Data Analysis	USN-2	Perform exploratory data analysis and visualize the dataset.	4	High	Prabha Supriya
Sprint-2	Data Preprocessing	USN-3	Handle missing values, remove duplicates, and preprocess features.	5	High	Prabha Supriya
Sprint-2	Feature Engineering	USN-4	Apply feature scaling and prepare the dataset for training.	3	High	Prabha Supriya
Sprint-3	Model Building	USN-5	Train Logistic Regression, Decision Tree, and Random Forest models.	8	High	Prabha Supriya
Sprint-3	Model Evaluation	USN-6	Compare all models using Accuracy, Precision, Recall, F1-Score, and ROC-AUC.	4	High	Prabha Supriya

Sprint-4	Web Application	USN-7	Develop the Flask application with HTML and CSS interface.	7	High	Prabha Supriya
Sprint-4	Deployment & Testing	USN-8	Integrate the trained model, test the application, and validate prediction results.	5	High	Prabha Supriya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	7	7 Days	01 June 2026	07 June 2026	7	07 June 2026
Sprint-2	8	7 Days	08 June 2026	14 June 2026	8	14 June 2026
Sprint-3	12	7 Days	15 June 2026	21 June 2026	12	21 June 2026
Sprint-4	12	7 Days	22 June 2026	28 June 2026	12	28 June 2026


Velocity:

The project was completed in four sprints with a total of 39 story points. Each sprint had a duration of 7 days. The average team velocity is calculated as:

Average Velocity = Total Story Points ÷ Number of Sprints

Average Velocity = $39 \div 4 = 9.75 \approx 10$ Story Points per Sprint

Burndown Chart:



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>